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SENSITIVE BUT UNCLASSIFIED 

1.0 INTRODUCTION 

The U.S. Embassy requires the services of a qualified contractor to furnish and install the shade 
sail over the swimming pool at the American Center Compound (AMC) Vientiane, Laos.  The 
contractor will carry out the activities described as follow. 

2.0 GENERAL CONDITIONS 

A. Fixed-Price Proposal:
The Contractor shall provide one fixed-priced Proposal for the complete project that
includes every aspect of the Work, as described in Section 4.0 “Scope of Work”.

B. Specifications:
1. The Work shall be governed by the following:

a. Architect & Engineering Design of Shade Sail Drawing, dated 5 March 2021.
b. 2015 International Building Code.

2. Should there be a discrepancy between any of the items noted above, the more stringent
shall govern.

3. The Contractor shall be responsible for compliance with all Building Codes; work not
in compliance with the Codes shall be deemed to be unacceptable. Contractor shall
submit product data for all the materials the contractor shall buy for this project to the
COR for review and acceptance.  The contractor shall not be authorized to start buying
the materials until the product data is fully accepted by the COR.

C. Execution:
The Work shall be executed in a diligent and workmanlike manner in accordance with the
negotiated fixed-price, this Scope of Work, the Project Schedule, Codes and references
noted above, and the laws of the City of Vientiane.

D. Work-Hour:
Unless agreed upon by the contracting officers representative (COR), the work shall be
executed during normal Embassy work hours, which are 8AM to five 5PM. Night,
weekend, or holiday work shall not be permitted except as arranged in advance with the
COR. U.S. Embassy Vientiane observes both U.S. holidays and local holidays.  The
Contractor shall not be permitted to do on-site construction work during these observed
holidays.  The Embassy holiday schedule is available from Facilities Management upon
request.

E. Safety:
1. The Contractor shall be responsible for conducting the work in a manner that ensures

the safety of employees and visitors to the American Center, as well as the Contractor’s
employees.

2. The Contractor is required to comply with the construction safety and occupational
health requirements per the US Army Corps of Engineers Safety and Health
Requirements Manual, (EM385-1-1), latest edition.
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3. The Contractor is required to provide a Site Safety and Health Officer (SSHO). The 
SSHO is a person designated in writing, who, through training, knowledge and 
experience, is capable of identifying, evaluating, and addressing existing and 
predictable hazards in the working environment or working conditions that are 
dangerous to personnel, and who has authorization to take prompt corrective measures 
with regards to such hazards.  

4. The SSHO shall prepare the written site-specific Accident Prevention Plan (APP) in 
accordance with the format and requirements of EM 385-1-1. 

F. Workforce: 
1. The contractor shall provide all supervision and skilled and unskilled labor needed to 

perform the work. 
2. For any potential work inside the American Center compound, the Contractor shall 

comply with the Embassy’s minimum escort ratio requirement of one (1) escort to four 
(4) workers, the Contractor shall have on his staff an employee(s) with an RSO vetted 
“Escort” Badge. 

3.  If the Contractor has no staff with an Escort Badge the Contractor shall submit the 
required paperwork within 10 days after contract award. Note that the RSO vetting 
process could take up to 30 days and must be shown on the Contractors Project 
Schedule. 

4. Information for all non-badged staff shall be submitted to the COR for processing to 
allow the workers access to the AMC.  This list shall be resubmitted every 30 days or 
when modified. 

5. If escorts are needed prior to being vetted by the RSO, the Contractor may submit a 
request to the COR for government furnished escorts.  The COR will schedule 
temporary escorts ONLY if they are available and if the request has been submitted at 
least 48 hours in advance of the preferred date. 

G. Subcontractors: 
Contractor shall be responsible for the conduct and workmanship of Subcontractors 
engaged in the Project, and for Subcontractors compliance with the terms of this Statement 
of Work. 

H. Modification to Contract: 
The Contractor shall not incur any costs beyond those described in this SOW unless 
directed otherwise in writing by the Contracting Officer. Any work performed by the 
Contractor beyond this SOW without written direction from the Contracting Officer will 
be at the Contractor’s own risk and at no cost to the Embassy. 

I. Stop Work: 
At any time during the Project, the Contracting Officer reserves the right to Stop Work for 
protection of employees or visitors, security, or any other reason at his/her discretion.  
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J. Construction Cost Breakdown: 
The Contractor shall submit its cost proposal following the table format in Section 3.0, 
“Bid Form - Construction Cost Breakdown”. The contractor shall also provide any 
additional information it considers necessary to validate its pricing.   

K. Submittals: 
The contractor is responsible to submit the following submittals:  
1. Preconstruction Submittal: 

 Cast-In-Place concrete products and equipment for piling work. 
 Accident Prevention Plan, to include scaffolding plan. 
 Site Security Plan. 
 Materials Submittals per sheet no. MS-101, Architect & Engineering Design of 

Shade Sail Drawing. 
 Quality Control Plan. 
 Project Schedule. 

2. Construction Submittals: 
 Daily Reports and any other reports agreed to by the Contractor and COR  

3. Close-Out Submittal, (Substantial Completion): 
 Operations and Maintenance Data 
 Manufacturer’s Warranty 
 Contractor’s One-Year Warranty 
 As-Built Drawings, Photos, and Report 

L. Close-out: 
Prior to final acceptance, the Contractor shall submit to the Engineer marked up drawings 
(As-Builts) reflecting the work as constructed.  The drawings shall be digitally submitted 
on a CD-ROM in both AutoCAD and PDF format. 

M. Housekeeping: 
The Contractor shall be responsible for cleaning up daily after working hours.  The 
Contractor shall also be responsible for Final Cleaning of the area, ready for use by the 
Government. 

N. Construction Coordination: 
The Contractor shall submit a Pre-Construction submittal package detailing the 
construction program.  Based upon U.S. Government review, the COR shall schedule a 
Pre-Construction meeting to discuss and outline construction coordination requirements. 
Coordination requirements include: 
1. Weekly meetings to coordinate safety, security schedule, and quality control. 
2. Communication methods via, emails, telephones, and letters. 
3. Pre-construction meeting to discuss details of work preparations, and Final Report 

format. 
4. Other meetings as requested by the COR or Contracting Officer. 
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O. Quality Control: 
The Contractor shall outline a quality control plan.  This plan shall identify the quality 
control manager, proposed reports, installation standards, methods to repair poor quality 
installation, and reports to verify proper installation. 

P. Warranty: 
At project completion, Contractor shall submit written certification that it will provide a 
one-year warranty for this work, with contact information.  The warranty period shall start 
the day after final acceptance of the completed work. 

Q. Embassy Operations: 
The work to be completed inside the swimming pool area is at an active American Center 
Compound.  The Contractor shall be responsible for developing a site utilization plan that 
will provide safety barriers, signs, and flagmen to reroute pedestrian and vehicle traffic.  
This plan shall also address operational needs of the emergency services for the Embassy.  
The Contractor’s site utilization plan and schedule is subject to review by and may require 
adjustments based upon the operational needs of, the Regional Security Office. 

R. Management and Quality Assurance: 
The contractor shall be required to maintain current and complete records of QC program 
operations and activities. Reports are required for each day work is performed. The 
reporting of work shall be identified by terminology consistent with the construction 
schedule. 
 

3.0 BID FORM – CONSTRUCTION COST BREAKDOWN: 
The bid form below is only for reference only, the Contractor mays use their own form based 
on the actual construction cost breakdown of this project. 

No Descriptions Unit Qty Unit Price $ 
Total Price 

$ 

1 Site Preparation 
  

    

 

Earthwork LS 1     

Relocate the existing trees, sprinkler 

system, Barrier, etc. LS 1   

Floor demolition work LS 1   

2 Reinforcement Concrete Work  
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Concrete plies 60cm x 1400cm LS 1     

Reinforced concrete footing LS 1   

Top footing Steel Plates and retention 
cables LS 1   

3 Shade Sail Roofing Work  
  

    

 

Prefabricated Steel structure LS 1     

Membrane Roofing LS 1   

Installation Works LS 1   

4 DBA Insurance 
  

    
 

Contractor shall cover each of its 
workers at the site with DBA Workers’ 
Compensation coverage and require its 
subcontractors to do the same.  
Contractor shall furnish certificate 
evidencing this coverage to Engineer 
prior to starting work. 

LS 1     

 
Items 1 and 2 

  
 Sub-Total   

 
 General Overhead & Administration 

  
 15% G & A    

 
  

  
 Sub-Total    

 
  

  
 10% Profit    

5 Basic Bid- 
  

Contract 
cost   

A Bid- 
  

Contract 
cost   
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4.0 SCOPE OF WORK 

A. General Requirements: 
1. The Contractor shall provide all labor, logistics, equipment and material for the Work 

requested based on: 
 the attached and referenced drawings and specifications, and 
 the specific instructions noted in this Statement of Work. 

2. Comments below supplement the referenced specifications shall be incorporated into 
the Work.  If there are any conflicts, the most stringent standard applies. 

3. Except as noted, within 5 days of Notice to Proceed (NTP), the Contractor shall provide 
to the COR a project schedule showing start to completion.  

4. Except as noted, within 10 days of NTP, the Contractor shall provide to the COR details 
of the proposed site utilization plan, surface preparation plan, and application plan, 
utilizing written description and/or sketches.   

5. The Contractor shall dispose of the construction debris to a location outside of the 
American Center Compound, including, but not limited to general trash; spalling 
concrete; containers; and packing materials from the fabric, cable, etc.   

6. The Contractor is responsible to minimize its footprint within the American Compound 
and clean up at the end of each work day.   

7. When executing the work, the Contractor shall take extra care not to damage existing 
structure; any damage from the Contractor’s work shall be restored to original 
condition.  Surrounded areas must be protected from damage during the work. 

B. All construction work shall be in conformance with the following Codes: 
The Codes and Standards in sheet no. S-103 of the attachment shall apply to construction 

 quality control and safety of all work performed on this project. 
C. Site Preparation 

1. Leveling and disposal of debris. 
2. Excavation for footing, including cleaning. 
3. Sand back filling for footing, including compaction. 
4. Moving the existing tree out of construction area. 
5. Removing piping and sprinkler out of bounds. 
6. Floor demolition work. 

D. Reinforced Concrete Work 
1. Concrete pile 60cm x 1400cm, 20 piles.  Installation to follow method detailed in the 

Method Statement for Bored Pile Installation.  
2. Lean concrete for footing 8 cm thick with cement component 150 Kg/m³. 
3. Reinforced concrete for footing with cement Component 350Kg/m³, including 

formwork and SD30 steel bars. 
4. Include and Installation Steel plate with bolts. 
5. Wire back stay Cable clip at F3. 
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E. Shade Sail Roofing Work 
1. Prefabricated Steel structure. 

- Steel Structures with bolts and nuts: High strength, galvanized (steel d-300mm) & 
(steel d-355mm). 

- Hot dip galvanized coating of steel frame with epoxy base paint and PU top coating. 
- Pre-install anchor bolts with lock plate. 
- Post-install chemical anchor bolts. 

2. Membrane Roofing. 
- Membrane: Synthesis Commercial 95 White color. 
- Fabric cables 10mm: Stainless steel 316. 
- Back stay Cable 15mm. 
- SST 316 corner plate: Steel galvanized. 

3. Installation Works. 
- Installation Steel structure and Membrane roofing tile. 
 

5.0 CLOSEOUT 

A. At completion of work, substantial completion, the Contractor shall: 
1. Clean and restore all impacted areas and finishes to a condition equal to original 

condition.  This includes landscaping, patio tiles, pool fencing, and anything else 
affected by construction.  

2. All materials and construction debris are to be removed from the Embassy Compound 
in accordance with local laws. 

3. Submit as-built drawings, warranty certificate, and excess materials. 
B. The COR shall conduct a joint inspection with the Contractor and identify any punch list 

items with the installation or submittals that require corrections. 
C. Contractor shall have five days to correct any of these punch list items. 
D. Upon successful correction of the punch list items, the COR shall recommend issuance of 

final acceptance of the repair works to the Contracting Officer. 
E. The Contracting Officer will issue final acceptance to the Contracting Officer with 

appropriate date. 
 

6.0 DELIVERABLES 

1. With Cost Proposal: 
1. DBA Insurance. 
2. Bank Guarantee. 
3. Construction Management Organization Chart. 
4. Projected on-site workforce: 

 List with Embassy Clearance (MRPT/Yellow Badge) 
 List without Embassy Clearance 

5. Initial Project Execution 
2. After Award: 

1. Pre-Construction Submittal Package. 



 

Statement of Work 

Construction of Swimming Pool Shade Sail 
At American Center Compound 

in Vientiane, Laos 
 

Page 8 of 10 
 

SENSITIVE BUT UNCLASSIFIED 

2. Construction: 
 Meeting Minutes, Progress reports. 
 Updated Schedule. 
 Safety Incidents. 

3. Close-out: 
1. As-Built Drawings, (repair works shall be referenced with completed work location 

photos). 
2. Warranty Certificate. 

 
7.0 PROJECT SCHEDULE 

A. Approximate dates of pre-award activities:  
1. Pre-Bid Site Survey o/a TBD 
2. Bids Due o/a TBD 
3. Contract Award  o/a TBD 
4. Notice to Proceed 

(NTP)  
o/a TBD 

 
B. Construction Milestones:  

Below is a table showing the major activities / milestones with the timeline to complete 
after Notice to Proceed (NTP) is issued by the Contracting Officer.  

 
Milestone Days from NTP 

1. Notice to Proceed (NTP)  0 
2. Project Schedule to COR 5 
3. On Site Survey 10 
4. Pre-Construction Submittal 

Package 
20 

5. Site Mobilization Area preparation 30 
6. Reinforcement Concrete Work 

(Piles) 
75 

7. Pre-fabricated Steel Structure & 
Membrane Roofing 

60 

8. Shipping & Installation 90 
9. Restoration of Landscape 90 
10. As-Builts, Warranties 95 
11. Project Acceptance 100 

 
C. Commencement, execution, and Completion of Work:  

The Contractor shall be required to (a) commence work under this contract within five (5) 
calendar days after the date the Contractor receives the Notice to Proceed, (b) prosecute 
the work diligently, and (c) complete the entire work ready for use not later than the time 
frame noted above. The time stated for completion shall include final cleanup of the 
premises.  
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8.0 RESPONSIBILITIES AND PROJECT MANAGEMENT 

A. COR. A Contracting Officers Representative (COR) will be assigned to ensure quality 
assurance goals are met. The Contractor shall provide the COR access to the site at all 
times. 

B. Point of Contact (POC). The COR shall be the main point of contact for this Project. The 
Contractor shall report to the COR on (a) status of the Project, (b) changes in Schedule, (c) 
accidents and safety issues, (d) disruptions to elevator or utility services, and all other 
important information pertaining to the Project. 

C. English-Speaking Representative. The Contractor shall provide an English-speaking 
representative on-site during all working hours with the authority to make all decisions on 
behalf of the Contractor and subcontractors. 

D. Management Personnel. The Contractor shall staff the site, full-time, with a competent 
senior manager who shall perform project management. Remote project management is 
not an option. This individual shall keep a detailed photographic and written history of the 
project and shall update the Government weekly. Items to be documented shall including 
but not limited to, total amount of work progress per day, pictures before and after of each 
task, and at the end of the job. 

E. Site Security. The Contractor is responsible for on-site security as necessary to ensure no 
unauthorized access to their work sites. The Contractor is 100% responsible for securing 
their working materials and equipment. Any damage to facilities or infrastructure that 
happens due to a lack of security shall be the responsibility of the Contractor to correct. 

F. Contractor’s Temporary Work Center. The Contractor will be permitted to use a 
designated area within the contract limits for operation of his construction equipment and 
office, if warranted. If directed by the Contracting Officer, the Contractor shall not receive 
additional compensation to relocate his operations. The Contractor shall be responsible for 
obtaining any required additional mobilization area above that designated. On completion 
of the contract, all facilities shall be removed from the mobilization area within 5 days of 
final acceptance by the Contractor and shall be disposed of in accordance with applicable 
host government laws and regulations. The site shall be cleared of construction debris and 
other materials and the area restored to its final grade. The Contractor is responsible for 
maintaining this area in a clear orderly manner. 

G. Health and Safety. 
2. The Contractor shall be solely responsible for risk assessments, managing health, and 

safety issues associated with this project. The Contractor shall provide cold water to all 
workers at the job sites. Based on hazard assessments, Contractors shall provide or 
afford each affected employee personal protective equipment (PPE) that will protect 
the employee from hazards. At a minimum, PPE shall consist of eye protection, hard 
hats, and closed toe shoes. 

3. If the workers arrive on-site with sandals or athletic shoes, the Contractor is expected 
to provide construction boots for them to wear or send them home. All construction 
workers and management personnel shall wear hard hats at all times on the construction 
sites. Other personal protective equipment (PPE) such as gloves, dust masks, air 
respirators are also the responsibility of the Contractor to provide its workforce. 
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H. Progress Payments. If the contract awardee expects to receive more than one (1) progress 
payment, the Contractor shall submit a broken-out Cost Proposal with a Schedule of Values 
in order to properly calculate the percentage of contract completion. 
 

9.0 ATTCHMENTS 

1. Architect & Engineering Design of Shade Sail Drawing, dated March 5, 2021. 

END OF STATEMENT OF WORK 


